
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:37 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 043 Date: 10-Apr-2010 Saturday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 214

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tailgate Safety Meeting

ABF crews came to the site at 6:50 AM. Crews had to work on 1 W - 2 W welding the lower plates
, 3 E - 4 E seismic connections , 1 E - 2 E South wing bottom weld , 2 E - 3 E cut the back bar , 3 E - 4 E
North wing lower plates , CB 2 - 3 E , & CB 3 - 4 E bolting . Crews started at 7:00 AM.

Rory & Jeremy had to work on 1 E - 2 E South wing bottom weld . Crews had to work on 5.0 meter
long weld from the center of the plates going North. Crews had to connect the power & gas lines , grind &
clean the previous weld , heat the welding area , & calibrate the welding machine.

Rory started on the 1st pass for the weld at 8:00 AM. At 12:00 PM. Crews had completed 4 passes
Crews were done at 3:00 PM. Jim , Joe , & Dan were on the site

Mitch & Songtao had to work on 3 E - 4 E North wing lower plates . Crews had to work between N7
& N 13 . 2.5 meter long weld . Crews had to connect the power & gas lines , clean the previous weld , heat
the welding area , & calibrate the welding machine . Crews started at 7:20 AM.

Mitch started the 1st pass at 8:20 AM. Crews had to clean , & grind the weld , check with the QA , &
QC before going to the next pass . Crews were done with the 2.5 meter long weld at 12:00 PM.

After that, crews had to clean are . Disassemble the Bug - O machine & track , & prepare to set
between the North wall & N7 . Crews were done at 3:10 PM.
Dan , Joe , & Bonifacio were on the site .

Jordan , Bryce , James , & Chun had to work on 1 W - 2 W lower plates . Jordan had to work
between D 9 & D 11 using the Sub Arc welding machine , James on D 15 , & Chun on D 5 . Crews had to
clean the edge of the plates , heat the welding area , & calibrate the welding machines . Crews started at
7:30 AM. Crews were done at 3:00 PM. Dan , Joe , & Bernie were on the site

Salvador & Gus had to work on 2 E- 3 E North wing back bar . Crews had to built working platform ,
& set the plasma cutter track . They started at 7:10 AM. Crews were done at 10:20 AM.

After that , crews started to cut the back bar at 10:30 AM. Crews were done at 3:15 PM.

Obra , Matt , Pablo ,& Jeffery had to work on CB3 - 4 E connections . Crews had to mark the bolts
for the 1/2 turn & pretension them on the top plates , East & West alls . They started at 7:10 AM.
At 8:50 AM. Crews were called to go work on 3 W - 4 W seismic connections .

After setting & aligning 4 E box girder , with 3 E crews had to install the minimum required bolts
& pins on U ribs 1 , 3 , 37 , & 39 . & on the lower T beam stiffeners N 23 , N 24 , & S 23 & S 24 . Crews
started at 10:15 AM.

David , Jaime , Eduardo , & Richard had to work on CB 2 - 3 W connections . Crews had to mark
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the bolts for the 1/2 turn on the middle , & East wall & pretension them . Crews started at 7:20 AM.
Crews were called to work on 3 W - 4 W erection at 9:00 AM. To the end of the shift

Darryl & his crews had t built working platform between 3 E - 4 E . They started at 7:30 AM. Crews
were done at 9:00 AM.

In addition to that , crews had to work on bolting lower T beams & the side plates to the end of the
shift . All bolting crews were done at 3:10 PM. They had to wrap up their tools & equipment. Crews left at
3;20 PM.

Earl & Ian had to work with all crews in all locations . They had to place the back bar for the top
plates between 3 W - 4 W .

Kenneth & Lloyd had to work on 1 W - 2 W top plates . Crews had to clean the top weld & prepare
it to be M T ed . Crews started at 7:10 AM. Tom had to M T the top weld between 1 W - 2 W

In addition to that , crews had to work with all crews in all areas , & house keeping to the end of
the shift . All crews left at 3:20 PM.

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-CWT.05604-0120F4 W Line Lift 04 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BRYCE HOWELLIronworker 0.00 8.00 0.00 8.00

APP LLOYD GLOVERIronworker 0.00 8.00 0.00 8.00

KENNETH CHAPTELLIronworker 0.00 8.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

JNM JAMES ZHENIronworker 0.00 8.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 0.00 8.00 0.00 8.00

FOR DAVID LUCEROIronworker 0.00 8.00 0.00 8.00

APP AMADO JIMENEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM JAIME BARRAGANIronworker 0.00 8.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 0.00 8.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM DECLAN TREANORIronworker 0.00 8.00 0.00 8.00

FOR DARRYL WEBBIronworker 0.00 8.00 0.00 8.00

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

APP GUS MAKRISIronworker 0.00 8.00 0.00 8.00

JNM SONGTAO HUANGIronworker 0.00 8.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 0.00 8.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 0.00 8.00 0.00 8.00

FOR RORY HOGANIronworker 0.00 8.00 0.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002070

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

APP JEREMY DOLMANIronworker 0.00 8.00 0.00 8.00

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFREY BRICKERIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

JNM OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM MATTHEW HOLTIronworker 0.00 8.00 0.00 8.00

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00
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